
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

4:41 PM
Run date

Time

Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Soheilifard, Saman
Diary #: 397 Date: 13-Aug-2013 Tuesday

Approved Date:

Shift Hours: 07:15 am 06:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 435

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

none Clear & Sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

Tuesday, August 13, 2013

The 9:00 weekly meeting that lasted until 10:45 and attended by ABF, CT, designers, Conoco, and other
municipalities;

A field meeting with AT&T that was supposed to start at 13:45 did not begin until 14:00 had many
attendants in regards to the switching of the transferring from the existing lines to updated ones feeding the
maintenance yard and the new IERBYS building. For more information, please refer to reports by Trinh
or/and Tom Shimada; Brian Peterson stated that ABF would pay for 8 new voice and data lines if CT
cannot front the funds;

At 15:00, grout was delivered to the site. I took 2 pairs of samples: a 14-day & a 28-day.
Slump = 9in.; Temp. = 79F; Ambient = 75F; The QC took samples as well.

The pour was complete at 15:28 and the CMU walls poured were as follow:
The full height of the 12" T6 wall; the full height of the short TD wall; the full height of the T5 wall; ¾ of wall
T6;

Walls not poured at this time are: T7 & T8 + a section of the TF wall that is confined by walls T8 & T4;

Today all MCU walls east of the T4 wall were constructed to the height of 7 courses. In addition, the last
CMU wall to be constructed, TG, was erected to the height of 7 courses extending beyond the T4 wall and
all the way to the T2 wall; 2 courses constructed for wall T2 and one course for the CMU wall T1;

The second load of grout delivered to the job site at 16:03 with which walls T6, T8, TF, and T7 were
completed in succession and finished off with the pouring of 6’ by16" of the TG wall;

Pour ended at 16:30 and the re-vibration started at 16:35 with the TG wall;

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-RHB-EFA.298CCO-298 IERBYS Rehabilitation

CERTIFIED COATINGS COMPANY
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Bid Item: 001 0-RHB-EFA.298CCO-298 IERBYS Rehabilitation

R. Mezza Masonry

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: R. Mezza Masonry

Huddie Gilberto RoblesCement Mason 8.00 2.00 0.00 10.00

Huddie Juan GyrrolaCement Mason 8.00 2.00 0.00 10.00

Mason Clint DossaCement Mason 8.00 2.00 0.00 10.00

mason Greg HarrissCement Mason 8.00 2.00 0.00 10.00

mason Robert KirkCement Mason 8.00 2.00 0.00 10.00

super Bob MezzaCement Mason 8.00 2.00 0.00 10.00

Bid Item: 001 0-RHB-EFA.298CCO-298 IERBYS Rehabilitation

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

mason Clint DossaCement Mason 0.00 0.00 0.00 0.00

Huddie Gilberto RoblesCement Mason 0.00 0.00 0.00 0.00

Huddie Juan GurrolaCement Mason 0.00 0.00 0.00 0.00

mason Greg HarrissCement Mason 0.00 0.00 0.00 0.00

mason Robert KirkCement Mason 0.00 0.00 0.00 0.00

super Bob MezzaCement Mason 0.00 0.00 0.00 0.00

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

CONCO PUMPING

Attachment

Vibration of the Grout

Page 2 of 4ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 397 Date: 13-Aug-2013 Tuesday

Slump of 9 inches

Page 3 of 4ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 397 Date: 13-Aug-2013 Tuesday

Page 4 of 4ddrRptbyBidItem


